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CC-C: CAPITAL CONSTRUCTION PROJECT 
REQUEST  

 
NARRATIVE AND SUPPORT INFORMATION  

(January 25, 2008) 

Building and Project History and Description: 
 
1. Project Description/History. 

 
Project Summary 
This capital construction request is for $1,217,719 CCFE in addition to the 
$1,938,484 already appropriated in FY 2006-07 for the construction of the 
Colorado State Patrol’s (CSP) Alamosa Troop Office and Regional 
Communication Center.  The original appropriation was intended to cover the 
construction costs of renovating and expanding the current building (built by 
CDOT in 1935) that houses the Patrol’s Alamosa Troop Office and Alamosa 
Regional Communication Center. 
 
This capital construction request is to add sufficient funds to the existing project 
so that the construction of a new CSP facility can be relocated to property that 
Trinidad State Junior College (TSJC), Alamosa is offering, as a collocation of 
CSP facility and TSJC.  The additional cost of $532,719 is for construction of the 
new facility and new site infrastructure. The new construction and new site is an 
alternative to renovating the current 70 year-old CDOT building.  Additionally, 
the project must relocate the State’s radio infrastructure to the new site and update 
the State’s telecommunications infrastructure in the Alamosa location.  The 
additional cost of $685,000 is the relocation and updating of the radio 
infrastructure.  The radio infrastructure is maintained and operated by DPA/DoIT 
and serves the entire San Luis Valley with radio communications, dispatch 
services for 16 law enforcement agencies, and 911 emergency communications.  
Based on the bidding process in July 2007, the Patrol is convinced that it is in the 
best interest of the State to relocate the Alamosa Troop Office/Regional 
Communication Center and the State Telecommunications infrastructure to a new 
site.  Not only will this construction project allow for the updating of the State’s 
telecommunications equipment, it will also provide for the construction of a more 
efficient building.  As an added value, the new site will also provide for the 
collocation of 2 State agencies. 
   
Construction bids received for the original renovation and addition plan were 
$400,000 over the available funds in the project.  Efforts to reduce costs and 
request supplemental funding were unsuccessful.  This request of $1,217,719 is to 
fund the project to successfully relocate the CSP facility to a new site, collocate 
with TSJC and update the radio infrastructure and not renovate the 70 year old 
building.  After meeting with the CDC, the Patrol is convinced that it is in the best 
interest of the State of Colorado to move forward with this request to relocate the 
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CSP office/Regional Communication center and the State Telecommunications 
infrastructure to a new site.  The new building plan will allow for the use of our 
current proto type design and the construction of a more efficient building.   
 
The current facility was occupied by the Patrol in CY 1938, the current building is 
owned and also used by the Colorado Department of Transportation (CDOT).  
Under the original request, the Patrol intended to renovate 4,800 gross square feet 
(GSF) of the current space (both floors of this building) and construct an adjacent 
structure of 3,200 GSF.  This request will allow CSP to work with TSJC on a 
collocation site and then construct a new, modern, efficient, structurally sound 
and code compliant, multi use facility for CSP Dispatch services, CSP Troop 
operations and a training/classroom to be shared with TSJC.  As an additional 
improvement the project will provide a new and updated telecommunications 
infrastructure for the State Telecom services in the San Luis Valley. 
   
This CSP troop office provides a range of critical traffic safety services to the 
surrounding community.  Additionally, the Alamosa Regional Communication 
Center is responsible for providing year-round, twenty-four hour dispatching 
services for CSP officers, as well as for 16 other agencies, the highest number of 
any other CSP center.   
 
A financial investment in this facility is considered a high priority for the 
following reasons: 
 

• The Alamosa Regional Communication Center is the main 911 Public 
Safety Answering Point (PSAP) for the San Luis Valley.  The ability to 
provide efficient and effective service is currently limited due to 
insufficient workspace.  By expanding this area and adding more 
communication workstations, this center will be able to enhance its regular 
dispatching responsibilities and have the required capacity to handle 
emergency disaster situations. 

 
• Records and evidence maintenance is a requirement for any reputable law 

enforcement agency.  At the existing facility, the lack of a proper space for 
criminal justice records creates problems when storing and retrieving files 
for criminal prosecution or civil liability cases. Moreover, evidence 
storage for criminal cases is inadequate and does not meet current agency 
standards.   

 
• A poor working environment, which exists in the current building, adds to 

employee stress and adversely affects morale and job performance.  For 
example, there is insufficient space to offer effective in-service training to 
officers, which may undermine officer or public safety because such 
instruction is delayed.   This building’s poor ventilation system also causes 
varied temperatures in both the winter and summer months.   

 
Project History 
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The CSP members who work from the Alamosa Troop Office and Regional 
Communication Center provide public safety services to the residents of, travelers 
through, and visitors to the following counties in Colorado:  Alamosa, Conejos, 
Costilla, Mineral, Rio Grande, and Saguache.  Fixed location CSP facilities 
provide a means to deploy resources in support of this law enforcement agency’s 
mission and to maintain a community presence for public access. In CY 2003, 
officers from this troop investigated 296 fatal and injury crashes, issued 4,926 
citations, and made 29 felony arrests.  Its communication officers also handled 
76,944 calls for service, an increase of 17.6 percent from the previous year. In FY 
2004-05, a total of 38.0 FTE worked from this location, of which 23.0 FTE were 
sworn officers. 

 
CSP Traffic Management, Enforcement, and Safety Program (Troop Office) 
 
This program carries out the Patrol’s statutory charge to facilitate the safe and 
efficient movement of all motor vehicle traffic and to assist motorists in need on 
Colorado roadways.  This is accomplished as follows: through selective 
enforcement actions on Colorado’s roadways; through the use of high-visibility 
saturation patrols and roadside awareness campaigns on targeted highway 
segments; through professional traffic accident investigations; and through 
preventive educational and safety programs.  The Patrol is also called upon to 
provide emergency resources in the event of major disasters, civil protests, a 
breakdown in local law enforcement, or any event in which local authorities 
request state level law enforcement assistance. Currently, the Colorado State 
Patrol is organized into six field districts and 19 troop offices in order to provide 
services efficiently statewide.   
 
CSP Communications Branch Overview 
 
Beginning in FY 1991-92, the Patrol began consolidating its 17 local 
communications centers into five Regional Communication Centers in an effort to 
reduce administrative redundancies and streamline procedures.  This 
consolidation was completed in FY 2001-02.   The five CSP Regional 
Communication Centers are located in Denver, Pueblo, Alamosa, Montrose, and 
Craig.   
 
CSP Regional Communication Centers are the primary points of contact for 
citizens requiring public safety services.  These centers provide dispatch services 
to all state, and several federal and local government agencies.  They coordinate 
responses to calls for service and citizen inquiries, usually received through 
telephone calls.  This coordination includes gathering accurate information (such 
as the location of an incident, type of incident, vehicle information, type of 
assistance required and other pertinent information).  A CSP communication 
officer (also called a “dispatcher”) identifies the appropriate public safety units to 
respond by location, agency, and jurisdiction.   
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(a) List Key Objectives of Proposed Project: 
 
The elimination of all fatalities on Colorado’s highways is a major traffic safety 
objective, requiring consistent effort on a variety of fronts, such as selective 
enforcement, highway visibility, safety programs, and driver’s education. Having 
modern facilities supports several of this agency’s mission objectives, which are 
summarized as follows:     
    

• Improve public safety on Colorado’s roadways, which are covered by CSP 
troopers, by decreasing the rate of injury and fatal crashes per 100 million 
vehicle miles traveled (VMT) by at least two-percent. 

 
• Reduce by five-percent the number of fatalities on Colorado’s “most 

dangerous” state and federal highway segments, which are covered by 
CSP troopers, through the use of high-visibility saturation patrols in order 
to gain voluntary compliance by drivers with state motor vehicle laws, 
rules, and regulations.   

 
• Provide 24-hour communications coverage and at least eighty-percent 

CSP officer availability statewide to respond to emergency calls for 
service that are provided to highway users, other CSP troopers, other law 
enforcement agencies, and other governmental agencies. 

 
• Increase by five-percent the number of criminal felony filings, the number 

of stolen vehicles recovered, and the amount of illegal drugs seized by 
CSP sworn officers on Colorado’s roadways. 

 
• Improve the availability and accessibility of law enforcement services to 

the public by acquiring and maintaining equipment, vehicles, and facilities 
that support CSP field personnel and operations, which are critical to 
timely deployment of resources statewide.   

 
• Maintain the number of Colorado residents reached through CSP 

educational programs, public information campaigns, and safety 
awareness initiatives.   

 
Specific performance measures include: 
 

• Number of public complaints related to office access at this CSP facility. 
 
• Security or evidence processing violations at this CSP facility. 

 
• Number of workers’ compensation claims and general liability claims 

related to incidents at this CSP facility. 
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2. Estimated Project Timetable. (Each Phase Must Accomplish Distinct, 

Stand-Alone Functions) 
 

Timetable1

Phase 
Start 

Date(s) 
Completion 

Date(s) Remarks 
Physical Planning 
Phase (A&E) 04/01/08 12/30/08 Use existing plans and designs 

modified for the new site.  

Land Purchase 04/01/08 07/01/08 TSJC Alamosa College Property, 
collocation lease 

Construction Phase 07/01/08 12/30/08 

New site allows for dispatch 
Center to be in operation until the 
move date as this is a 24/7 
operation. 

Equipment Phase 07/01/08 12/30/08 
Includes Associated 
Communication Equipment 
Installation and Testing 

Occupancy - 12/01/08 - 

 
(a) Phasing Explanation:  

 
The project would continue with the current available funds to find a site, 
complete engineering/design and build out the telecommunications infrastructure 
at the new site.  The bidding for construction of the new building could not occur 
until the additional funds are available. 

 
(b) Expenditure Information: (Only For Continuation Projects) 

  
Year-to-Date Expenditure:   Appropriation: $ 1,938,484.   
Current balance: $ 1,709,236  Expenditures to date include A/E fees, code 
consultants fees, asbestos abatement. 

 
Update of Phase Progression and Expenditures:  Not Applicable. 
 

    

                                                           
1 The dates shown in this timetable are estimates, which may be modified depending on funding.  This 
will be the first CSP-constructed facility to house both a troop office and regional communication 
center.  Such estimates are based on previously constructed troop office in Castle Rock (opened in CY 
2001) and in Grand Junction (opened in CY 2002). 
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Justification Section: 
 
3. Project/Program Justification. 
 

(a) Justification Related to Programs and Classifications Served By 
Request:   

 
The following table provides a summary of major stakeholders and other related 
performance statistics: 
 

Justification Table 
Program 
Service 

Population 
Actual 

CY 2002 
Actual 

CY 2003 
Projected 
CY 2004 

Projected 
CY 2005 

Projected 
CY 2006 

Projected 
CY 2007 

Alamosa 15,377 15,623  
Conejos 8,400  8,407 
Costilla 3,746  3,709 

Hinsdale 810  804 
Mineral 865 891 

Rio Grande 12,559 12,811 
Saguache 6,195 6,425 

 (Number of Permanent Residents in Served 
Counties) 

TOTAL 47,952 48,670 48,816 49,439 50,084 50,605 
Number of Calls 
For Service (All 
Agencies) – 
Alamosa Only 

65,449 76,944 78,098  79,270 80,459 81,666 

Number of 
Agencies 
Served by the 
Alamosa 
Regional 
Communication 
Centers 

16 16 16 16 16 16 

 
 

Officer Activity Summary – Alamosa Troop (5-B) 

Measure 
Actual 

CY 2001 
Actual  

CY 2002 
Actual 

CY 2003 

Weekly 
Average 
CY 2003 

Number of Persons Killed 13 17 21 - 
Fatal and Injury Crashes 296 294 296 5.7 
Property Damage Crashes 593 593 512 9.9 
Total Citations Issued 4,341 4,137 4,926 94.7 
Felony Arrests 34 40 29 0.6 
Misdemeanor Arrests 439 374 345 6.6 
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As of July 1, 2004, there are a total of 38.0 FTE who work out of this facility, as 
illustrated in the following table:2 
 

FY 2004-05 CSP Members Summary 

Employee Classification 
Sworn 

Officers Civilians TOTAL 
Captain 1.0 FTE - 1.0 FTE 
Sergeants and Troopers 20.0 FTE - 20.0 FTE Alamosa Troop (5-A) 
Administrative Support - 1.0 FTE 1.0 FTE 

Hazardous Materials Technicians 2.0 FTE - 2.0 FTE 
Other Victim Advocate - 1.0 FTE 1.0 FTE 

Manager - 1.0 FTE 1.0 FTE 
Supervisor - 1.0 FTE 1.0 FTE Alamosa 

Communication Center Communication Officers - 11.0 FTE 11.0 FTE 
TOTAL 23.0 FTE 15.0 FTE 38.0 FTE 

 
In CY 2003, the average incident response time for calls for service to dispatch a 
CSP officer to an accident was 20.6 minutes.3  In FY 2004-05, the CSP 
Communications Branch was appropriated a total of 136.1 FTE to operate five 
regional centers twenty-four hours per day year-round. 
 
(b) Purpose Code Justification: 

 
 
F - (5) New Projects Current Program Needs – Construction of New Building or 
Expanded Space 
 
This project request will purchase a site and construct a new facility to provide 
sufficient space to operate effectively both a troop office and a regional 
communication center.   

                                                           
2 Staffing information is an estimate as of July 1, 2004, which is subject to change based upon 
employee turnover and service demands.  
3 “Response time” is an average for calls dispatching CSP officers.  The time starts when a call for 
service was received and ends when an officer arrives at a scene. 
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(c) Project Alternatives: (Include Impact of Not Funding Requested 

Project) 
 
There are 3 possible alternatives to address the needs of this project, which are 
outlined below: 
 
Option #1:  This request to add $1,132,719 to fund the Alamosa Troop Office 
and Regional Communication Center –to be Constructed as a New Facility as 
a collocation site with TSJC. 
 
Under this approach, a new facility would be constructed in Alamosa separate 
from the existing location, which would house a CSP troop office and regional 
communication center.      
 
Construction of a new CSP facility would not require any more state resources 
than the renovation/addition approach discussed in option #2.  The following table 
compares these capital budget needs under both alternatives: 
Even with the Telecom infrastructure cost ($685,000) included in the new 
building, the costs are comparable, making it the better alternative. 
  
 

 
 
Option #2: Supplemental request to Fund the Alamosa Troop Office and 
Regional Communication Center – Remodel and Addition at Existing 
Location / Consolidated Approach.   
 
This is the current approach: the Patrol would renovate the existing facility (which 
is currently owned by CDOT) and build a 3,200 GSF addition in order to increase 
operational and administrative efficiencies.   
 
This December 10, 2007 supplemental request was turned down by CDC as they 
felt that building a new facility would provide a better use of State funds.  On 
January 17, 2008, the CDC requested a revised request for the new building as 
described above. 
  

Component Renovate / 
Addition New Building Comments 

A Land 
Acquisition  $60,000  

B Professional 
Services $200,000 $296,000  

C Construction $2,000,000 $1,784,309 $100,000 site infrastructure 

D Equipment and 
Furnishings $200,000 $811,500 $685,000 Telecom infrastructure 

E Miscellaneous $50,000 $28,623  

F Contingency $200,000 $144,771 Applies only 5% for new buildings and 
10% for renovations. 

Project Costs $2,650,000 $3,156,203 TOTAL BUDGET REQUEST 
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It is important to note that since the CSP Regional Communications Center 
operates 24/7 and must remain operational throughout construction.  Additionally, 
the new dispatch center must be fully equipped and ready for use immediately 
after the current dispatch center closes.  Construction on an occupied facility 
drives up the cost of construction, due to the liabilities.  
 

 
Option #3:  No Supplemental or additional funding is requested for the 
Alamosa Troop Office and Regional Communication Center.   
 
Under this approach, no additional funding would be appropriated to either 
complete the renovation and expand the existing facility or construct a new 
building to house both a CSP troop office and a regional communication center.   
 
If this option were adopted, there would be numerous potential consequences that 
affect public safety in Colorado.  These are primarily caused by the failure of the 
current facility not properly designed to function as both a troop office and 
regional communication center into the 21st Century.  Examples are listed below: 
 

• The existing facility has an inefficient and crowded working environment, 
which interferes with the efficient administration of troop and 
communication center operations on a daily basis. For instance, there is no 
secure meeting area where a CSP officer is able to interview suspects and 
meet with the public during crash or other criminal investigations. 
Additionally, the configuration of communication workstations (many 
with radios) in cramped quarters produces higher than normal noise levels, 
which may impede effective operations if critical data is lost while talking 
with an officer or a member of the public – particularly during a critical 
incident.    

 
• The lack of a proper space for criminal justice records creates problems 

when storing and retrieving files for criminal prosecution or civil liability 
cases. Moreover, evidence storage for criminal cases is inadequate and 
does not meet current agency standards. Using the basement for records 
storage also presents an unnecessary workers’ compensation exposure for 
CSP personnel who must regularly navigate a poorly lit stairwell. Finally, 
this basement has flooded in past years, damaging records and other 
equipment stored there. 

 
• There are several security deficiencies at this location, which houses one 

of the most vital public safety infrastructure operations in the San Luis 
Valley because its communication center dispatches most of the region’s 
emergency responders and provides emergency 911 services to the public. 
For instance, access to the front of the building is unprotected.  Perimeter 
lighting is poor, and there are insufficient window alarms. A regional 
communication center should always be a secure area, which can be 
accessed only by authorized personnel. 
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• The existing facility lacks a training area or room. The inability to conduct  

in-service training (as opposed to only training at the CSP Academy at 
Camp George West) may undermine officer or public safety.  It also 
adversely affects the quality and frequency of internal troop meetings and 
briefings. 

 
• Due to the lack of office space, some managerial and supervisory 

employees currently share office space. This situation makes it difficult to 
hold confidential meetings or employee disciplinary or counseling 
sessions. 

 
• A poor working environment adds to employee stress and adversely 

affects morale and job performance.  For example, this building currently 
has no systematic air filtering.  Inadequate ventilation causes varied 
temperatures to exist in both the winter and summer months.  
Furthermore, there is insufficient parking for the number of CSP 
employees assigned to this office.  
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Project Relationship Section: 
 
4. Project Association to Other Capital Improvement Projects. 
 

The following summary provides an overview of similar CSP capital construction 
projects: 

 
• Castle Rock Troop Office Capital Construction.  In FY 1999-00, the Patrol 

received its final total appropriation of $1,735,112 in order to construct 
this facility, which was ready for occupancy in November 2001. 

 
• Grand Junction Troop Office Capital Construction.  In FY 2000-01, the 

Patrol received its final total appropriation of $1,469,044 in order to 
construct this facility, which was ready for occupancy in March 2002.  

 
• Frisco Troop Office Capital Construction.  In FY 2003-04, the Patrol 

received its final total appropriation of $1,473,850 in order to construct 
this facility, which is in the process of being completed. 

 
Variances in the total construction costs of these three new troop offices are 
generally attributable to differences in land purchase costs in the designated 
communities. 
 

• Craig Troop Office and Regional Communication Center.  In FY 1999-00, 
the Patrol drafted an Intergovernmental Agreement with Moffat County to 
purchase space at the Moffat County Justice Center.  After the voters 
approved the local bond issue in November 1997, the Capital 
Development Committee (CDC) recommended in February 1998 that the 
State purchase space for the Patrol in this facility.  The Patrol’s share of 
the project cost was $1.2 million.  The General Assembly approved 
$338,000 in FY 1999-2000; $412,000 in FY 2000-2001; and $450,000 in 
FY 2001-02 to fund this project.  In CY 2001, the Patrol moved into this 
new facility (6,895 GSF), which includes a troop office, a communication 
center, and garage space.   

 
The above-reference project is similar to this project request for the Alamosa 
Troop Office and Regional Communication Center because (1) both facilities 
would co-locate two critical CSP operations, i.e. a troop and a dispatch center; 
and (2) both facilities also are located near other pubic or traffic safety partner 
agencies.   
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5. Comparison With Prior Request Made in Previous Fiscal Years.  

(Only For Continuation Requests) 
 
Not Applicable.4 

 
 
Operating Impact: 
 
6. Project Operating Impact. 
 

Operating Balance Sheet 
First Year 
Operating 

Cost 
(Change 
Request 
Amount) 

Second 
Year 

Operating 
Cost 

Third 
Year 

Operating 
Cost 

Fourth 
Year 

Operating 
Cost 

Fifth Year 
Operating 

Cost 

Project  
Operating  

Cost 

FY 07-08 FY 08-09 FY 09-10 FY 10-11 FY 11-12 
Staff N/A - - - -
Facility Maintenance $6,400 $6,400 $6,400 $6,400 $6,400
Utilities $2,720 $2,720 $2,720 $2,720 $2,720
TOTAL ESTIMATED 
OPERATING COST $9,120 $9,120 $9,120 $9,120 $9,120

HUTF $9,120 $9,120 $9,120 $9,120 $9,120
 

(a) Operating Cost Assumptions: 
 

The operating cost assumptions are based on the most-recently available statewide 
average for utilities and other on-going maintenance requirements in the existing 
CSP facilities.5  These annual costs are expressed in FY 2002-03 values, which 
have not been inflated in future fiscal years: 
 
 Building Repairs and Maintenance = $1.63 per GSF 
 Facility Maintenance (Including Janitorial Services) = $0.37 per GSF 
 Utilities = $0.85 per GSF 
 
A total of 3,200 Gross Square Feet (GSF) will be constructed for the building 
addition to this facility by June 1, 2007.6   

                                                           
4 This project was listed in the CDPS “CC-P Five-Year Capital Construction Plan for FY 2003-04” 
dated October 30, 2002, for $1,545,000.  In the current request, costs increases were driven by site 
specific expenses related to communications equipment for the dispatch center ($341,000), which was 
omitted from previous agency estimates.  No changes in the request were made from the FY 2003-04 
or FY 2004-05 plans. 
5 A detail calculation of these costs is included in the “Facility Inventory: Controlled Maintenance 
Agency’s Building Inventory List – FY 2004-2005” dated July 1, 2003.   
6 Neither the cost of the current lease from CDOT (which was $11,229 in FY 2002-03) nor the 
associated on-going operating expenses (such as utilities or maintenance cost) has not been included in 
this analysis. 
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This section of the write-up makes the assumption that the additional costs for 
utilities/maintenance ($9,120 HUTF) would be offset by the elimination of the 
existing lease payments ($11,229 HUTF).   
 
(b) OSPB Notification on Operating Costs: 

 
If capital construction funding for this project is approved as requested, the Patrol 
anticipates submitting a FY 2006-07 Change Request for a reduction of $2,109 
HUTF ($9,120 total less base lease costs of $11,229).   
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Project Funding: 
 
7. Capital Finance Sources.  (Required For Cash Funded, Partial Cash 

Funded, or Lease-Purchase Projects)   
 

(a) Finance Information: 
 
Not Applicable. 

 
8. Controlled Maintenance and Capital Construction Record. (Only For 

Building Renovations and Additions) 
 

(a)  Estimated Current Value:   
 
The Colorado Department of Transportation owns this building, which was 
constructed in CY 1937.  It also owns the land.  The facility has been assigned 
Risk Management #2488.  It has a replacement value of $579,798 as of last 
facilities audit completed by CDOT.  Currently, the Facility’s Condition Index is 
rated as “C” (fair to poor). 

 

Past 5 Year Capital Construction Projects 
Year Project # Item Cost 

FY 2003-04 P-0233 Frisco Troop Office Construction $1,473,850 
FY 2002-03 - - - 
FY 2001-02 - - - 
FY 2000-01 P-9873 Grand Junction Troop Office Construction $1,469,044 
FY 1999-00 P-9948 Castle Rock Troop Office Construction $1,735,112 

Past 5 Year Controlled Maintenance Projects 
FY 2003-04 - $0 
FY 2002-03 - $0 
FY 2001-02 - $0 
FY 2000-01 - N/A 
FY 1999-00 - 

Not Applicable – The current building is 
owned by the Colorado Department of 

Transportation, which is responsible for any 
controlled maintenance projects at this site. 

N/A 
 
 
9. Space Requirements By Facility Master Plan. 
 

Type of Space  
(List) 

Existing 
ASF 

ASF 
Needed 
Under 
Master 
Plan 

Surplus / 
(Deficit) 

ASF 
Impact of 

This Project 

Revised 
Surplus / 
(Deficit) 

Percent 
Surplus / 
(Deficit) Project GSF 

Troop Office and 
Regional 
Communication 
Center 

2,400 TBD TBD TBD TBD TBD 7,500 

TOTAL  2,400 TBD TBD TBD TBD TBD 7,500 
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Project Compliance: 
 
10. REQUIRED – Indicate Appropriate Approval Authority.  (Requests 

Cannot Be Forwarded For Consideration Unless The Following 
Questions Are Completed) 

 
(a) The Facility Program Plan  
 
(b) This Project Request is in conformance with the most recently approved 

Colorado Department of Public Safety CC-P Form (Five-Year Capital 
Construction Plan)  

 
 
(c) This Project Request is in conformance with the most recently approved 

Departmental Operating Strategic Plan for this project entitled “Colorado 
Department of Public Safety Strategic Plan” that was approved in October, 
2004, by Executive Director Joe Morales.   

 
 

11. Six-Month Rule Compliance. 
 

(a) Amount and Percentage Encumbered:   
 
N/A 
(b) Justification: 

 
In order to be prepared to begin construction on this new facility by April 1, 2008, 
the Patrol will initially focus on the site acquisitions, survey and inspections.  The 
architectural and engineering phase will follow as soon as a site is determined, 
with construction bidding as soon as funding is available.  
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